
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Michigan

uu   Army - CAMP GRAYLING ARMY AIRFIELD / MI521182651500

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY98-2001** $1,990

8

0

Design

RA-C

RA-O (LTO)

LTM

8 00

2(3) 5(5)

0

0 7

0

1

$0 $0 $0 $0

$0 $0 $00

7

$0

$140 $140 $0 $0

$0 $0 $0 $0

Total $140 $140 $100 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 7

Not Evaluated 0

0Not Required

8Total Number of Sites

0 0 7 $0 $0 $100 $0

uu   Army - DETROIT ARSENAL AND DETROIT TANK PLANT / MI521382026800

Progress Planned for FY98-FY99

Refer to page A-45

Progress in FY97

Investigation

Interim Actions

$1,031 $0 $0 $0Sites with Response Complete 1

FY98-2001** $8,632

0

0

Design

RA-C

RA-O (LTO)

LTM

1 031

1(1) 2(2)

0

0 0

0

31

$0 $0 $0 $0

$746 $746 $43931

0

$0

$1,762 $1,714 $6,699 $0

$0 $0 $36 $152

Total $3,539 $2,460 $7,174 $267

FY03 $85

FY02 $106

FY01 $275

FY00 $275

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 30

1Not Required

32Total Number of Sites

RAB BRAC 1995

0 0 22 $0 $0 $0 $115

uu   Air Force - K.I. SAWYER AIR FORCE BASE / MI557002476000

Progress Planned for FY98-FY99

Refer to page A-101

Progress in FY97

Investigation

Interim Actions

$10,849 $0 $132 $0Sites with Response Complete 11

FY98-2012** $23,624

0

0

Design

RA-C

RA-O (LTO)

LTM

21 03

4(4) 5(5)

2

1 1

2

5

$236 $0 $0 $0

$5,740 $0 $686

12

$0

$14,936 $195 $71 $0

$0 $0 $851 $1,010

Total $35,970 $1,328 $2,109 $1,982

FY03 $1,817

FY02 $1,850

FY01 $2,129

FY00 $1,970

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 4

Low 2

Not Evaluated 1

2Not Required

24Total Number of Sites

RAB BRAC 1993

0 0 4 $4,209 $1,133 $987 $972

uu   Air Force - SELFRIDGE AIR GUARD BASE / MI557282426200

Finalize the SI on 22 areas of concern.  Funding shortfalls 
anticipated to delay further investigation or cleanup of these 
sites. A remedial design will begin on sites 12-15 and be 
completed on sites 1 and 16.

Progress Planned for FY98-FY99

Completed draft final site investigation on 22 areas of 
concern.  Continuation of  RI/FS  at sites 12-15 for 
hydrocarbon contamination.  Continuation of an engineering
evaluation cost analysis for sites 1 and 16.

Progress in FY97

Investigation

Interim Actions

$1,846 $8 $0 $0Sites with Response Complete 8 FUND

FY98-2008** $13,078

0

0

Design

RA-C

RA-O (LTO)

LTM

8 08

1(1) 2(2)

0

0 0

0

8

$0 $0 $0 $1,561

$357 $0 $76FUND7

8

$0

$610 $0 $0 $980

$0 $0 $0 $0

Total $2,813 $8 $76 $2,541

FY03 $130

FY02 $130

FY01 $130

FY00 $144

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 2

Low 3

Not Evaluated 0

0Not Required

16Total Number of Sites

0 0 8 $0 $0 $0 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Michigan

uu   Air Force - WURTSMITH AIR FORCE BASE / MI557002427800

Progress Planned for FY98-FY99

Refer to page A-208

Progress in FY97

Investigation

Interim Actions

$14,254 $87 $0 $0Sites with Response Complete 36

FY98-2015** $15,467

4

0

Design

RA-C

RA-O (LTO)

LTM

53 06

0(0) 6(6)

7

3 1

0

10

$200 $0 $0 $0

$3,370 $112 $4503

15

$0

$10,856 $0 $399 $0

$334 $260 $266 $286

Total $32,277 $3,203 $2,744 $2,180

FY03 $1,621

FY02 $1,592

FY01 $1,672

FY00 $1,738

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 5

Low 10

Not Evaluated 4

3Not Required

59Total Number of Sites

RAB BRAC 1991 Proposed NPL

0 3 12 $3,263 $2,744 $1,629 $1,894

uu   FUDS - CP CLAYBANK AAA FIR RG / MI59799F729300

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$17 $0 $0 $0Sites with Response Complete 0

FY98-2015** $6,273

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $17 $0 $0 $0

FY03 $0

FY02 $4,158

FY01 $54

FY00 $561

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - FORT WAYNE / MI59799F231900

Complete RI/FS work at the seven leaking UST sites.

Progress Planned for FY98-FY99

Continued work on RI/FS at seven leaking UST sites.

Progress in FY97

Investigation

Interim Actions

$119 $119 $30 $0Sites with Response Complete 1

FY98-2039** $3,605

1

0

Design

RA-C

RA-O (LTO)

LTM

2 01

1(1) 1(1)

1

0 0

0

2

$30 $0 $108 $0

$177 $0 $01

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $326 $119 $138 $0

FY03 $699

FY02 $58

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - FT CUSTER REC AREA / MI59799F225300

Initiate Plans & Specs for 2 UST removal projects at Kellog 
Co. & A.F. Sgts Association property.    Finalize HTRW 
RI/FS Study

Progress Planned for FY98-FY99

Completed draft HTRW-RI/FS at VA Cemetery and State 
Recreation Area.

Progress in FY97

Investigation

Interim Actions

$495 $56 $120 $0Sites with Response Complete 2

FY98-2017** $11,928

3

0

Design

RA-C

RA-O (LTO)

LTM

6 11

0(0) 0(0)

2

2 2

0

4

$0 $0 $0 $0

$354 $112 $713

0

$0

$556 $0 $61 $0

$0 $0 $0 $0

Total $1,405 $168 $252 $0

FY03 $0

FY02 $0

FY01 $3,177

FY00 $676

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 4

1Not Required

8Total Number of Sites

0 0 1 $0 $0 $0 $0

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Michigan

uu   FUDS - KINCHELOE AFB / MI59799F226000

Installation of deep monitoring wells and begin remedial 
design at fuel storage area, liquid oxygen area, and 
maintenance area no. 1

Progress Planned for FY98-FY99

Phase II Environmental Site Assessments at 34 buildings. 
Remedial design for demoliation of un-safe control tower. 
Bio-remediation of soil and groundwater at Fire Training 
Area.

Progress in FY97

Investigation

Interim Actions

$4,584 $314 $141 $306Sites with Response Complete 2

FY98-2041** $305,053

3

0

Design

RA-C

RA-O (LTO)

LTM

9 10

0(0) 1(1)

2

2 2

0

5

$805 $15 $120 $657

$822 $163 $754

4

$733

$1,775 $27 $327 $0

$0 $0 $0 $0

Total $8,244 $777 $973 $1,696

FY03 $0

FY02 $2,660

FY01 $9,383

FY00 $567

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 5

2Not Required

10Total Number of Sites

0 1 3 $258 $258 $310 $0

uu   FUDS - NIKE D-51 / MI59799F227500

Final Report on HTRW RI/FS Study for leaking UST's.  Do 
RD and RA-C for HTRW on Leaking USTs.

Progress Planned for FY98-FY99

Completed final HTRW RI/FS Investigation for leaking 
UST's.

Progress in FY97

Investigation

Interim Actions

$143 $61 $20 $0Sites with Response Complete 3

FY98-2032** $7,571

1

0

Design

RA-C

RA-O (LTO)

LTM

5 00

0(0) 0(0)

3

3 0

0

2

$0 $0 $0 $0

$725 $3 $01

1

$0

$1,643 $0 $0 $0

$0 $0 $0 $0

Total $2,511 $64 $20 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

1Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - SAULT STE MARIE AFS / MI59799F232000

Progress Planned for FY98-FY99

Prepared dcope of work for leaking UST's site investigation.  
Continued work on phase 3 remedial investigation.

Progress in FY97

Investigation

Interim Actions

$1,703 $74 $56 $20Sites with Response Complete 1

FY98-2000** $1,708

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

1

1 2

0

0

$0 $0 $0 $0

$102 $0 $01

0

$0

$338 $103 $325 $110

$0 $0 $0 $0

Total $2,143 $177 $381 $130

FY03 $71

FY02 $0

FY01 $0

FY00 $40

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - WILLOW RUN ARPT / MI59799F231800

Complete Remedial Action Contract for removing # UST 
and 5 Transformers.    Initiate lead/asbestos survey at 8 
buildings to be demolished.

Progress Planned for FY98-FY99

Completed Plans & Specs for removal of 3 UST's on 
University of Michigan property and 5 transformers on 
Wayne County Property.

Progress in FY97

Investigation

Interim Actions

$50 $0 $0 $0Sites with Response Complete 1

FY98-2017** $1,691

2

0

Design

RA-C

RA-O (LTO)

LTM

2 11

0(0) 0(0)

0

1 0

0

2

$0 $0 $0 $0

$186 $81 $401

0

$130

$103 $7 $0 $236

$0 $0 $0 $0

Total $339 $88 $40 $366

FY03 $0

FY02 $0

FY01 $0

FY00 $12

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

1Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0

B-1-3*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


